


Project: Cle Elum SMP - Schedule Date: Thu 1/21/21	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	May 21		July 11		September 1		October 21		December 11			February 1		March 21		May 11		
						5/24	6/14	7/5	7/26	8/16	9/6	9/27	10/18	11/8	11/29	12/20	1/10	1/31	2/21	3/14	4/4	4/25	5/16
27		Prepare Final Draft Amendments to City's SMP	22 days	Tue 11/24/20	Wed 12/23/20																		
28		<b>Task 6: Environmental Review and Adoption</b>	<b>82 days</b>	<b>Fri 1/29/21</b>	<b>Tue 5/25/21</b>																		
29		Assemble Complete Draft SMP and Submit to Ecology for Informal Review	23 days	Thu 4/15/21	Sat 5/15/21																		
30		Complete SEPA Review, Documentation	22 days	Fri 1/29/21	Sun 2/28/21																		
31		Provide GMA 60-day Notice of Intent to Adopt	43 days	Thu 3/11/21	Mon 5/10/21																		
32		Provide Ecology with Public Notice Information	11 days	Fri 1/29/21	Fri 2/12/21																		
33		Provide Public Notice and Opportunity for Comment	22 days	Fri 2/12/21	Sun 3/14/21																		
34		Planning Commission and Ecology Joint Public Hearing	0 days	Tue 3/16/21	Tue 3/16/21																		
35		Prepare Responsiveness Summary and Respond to Public Comments	23 days	Tue 3/16/21	Thu 4/15/21																		
36		City Council Public Hearing & Adoption	0 days	Mon 5/24/21	Mon 5/24/21																		
37		Submit SMP to Ecology	0 days	Tue 5/25/21	Tue 5/25/21																		



Project: Cle Elum SMP - Schedule Date: Thu 1/21/21	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			